

S-E-C-R-E-T

SECURITY INFORMATION

25X1A9A

RESURVEY OF ORR 1953 RESEARCH PROGRAM

PROJECT CONTROL COMMITTEE:

CHAIRMAN

DIVISION: Analysis

BRANCH : Budgets and
Plans

Date : 18 March 1953

25X1A9A

Also present: St/PC

Comment:

No problems. Due date of 14.3.1 moved from first to second quarter because of delays thus far.

Statistics:

25X1A

Program estimate based on availability of two analysts throughout 1953.

25X1A

Hours utilized on projects not completed as of 1 April 1953...	510
second quarter 1953	489
third quarter 1953	489
fourth quarter 1953	489

Total estimated capability 1,977

S-E-C-R-E-T

A/B (contd.)

Adjusted Program: (No Office-Wide Project contributions required)

Project No.	Title	Hours	Quarter	Comment
			Due	
14.1	Bloc National Accounts	800	2-53	
14.2	Methods of Financial Planning	600	3-53	
14.3	Soviet Fifth Five Year Plan	200	2-53	
14.3.1	1952	600	4-53	
14.3.2	1953			
Total hours		<u>2,200</u>		